



500 Workers Initiative

Jurisdictional high-level status as of 31 March 2025

Note:

- Data is as of 31 March 2025 and is subject to regular changes.
- Not all state and territory data is updated monthly as this is dependent on individual jurisdictional contractual arrangements with service providers already in place.
- States and territories have requirements to receive Commonwealth funding including annual reporting obligations to the Commonwealth under the [National Partnership on Family, Domestic and Sexual Violence Responses 2021-27](#).
- Use of the word 'commenced' in the below table means workers who have started in their roles and are working with victim-survivors.
- The 500 Workers Initiative has a phased approach, with 352.43 full-time equivalent (FTE) workers committed to by 30 June 2024, 462.61 FTE workers by 30 June 2025 and 500 FTE workers by 30 June 2026.

Jurisdiction	Commenced Workers	Commenced FTE	Next Steps
New South Wales (NSW)	151	138.4	<p>The recruitment of new workers is progressing in line with NSW's plan:</p> <ul style="list-style-type: none">• 151 workers (138.4 FTE) are now delivering domestic, family and sexual violence services (DFSV) across NSW.• The remaining 2024-25 quota have recruitment activity underway (10 FTE).• NSW has awarded contracts to 82 service providers to deliver 148.4 FTE.
Victoria	61	57	<ul style="list-style-type: none">• The recruitment of new workers is progressing in line with Victoria's plan:<ul style="list-style-type: none">○ 61 workers have commenced across 57 FTE.• The filled roles include:<ul style="list-style-type: none">○ 16 case managers at a multicultural agencies. Collectively, they speak Mandarin, Cantonese, Tamil, Hindi, Urdu, Arabic, Ukrainian and Russian, as well as all speaking English.○ 3 workers are employed at an Aboriginal Community Controlled Organisation.• An additional 2 positions are being advertised.• Family Safety Victoria is working with peak bodies on the next stage of this important project.

Jurisdiction	Commenced Workers	Commenced FTE	Next Steps
Queensland	122	104.6	<ul style="list-style-type: none"> Queensland has now allocated all funding and FTE and has over-delivered on its target of 111.6 workers with funding allocated for a total of 113 FTE workers. Queensland will continue to monitor the rollout and support organisations with their recruitment and service delivery.
Western Australia	45	45	<ul style="list-style-type: none"> Service contracts with organisations were awarded for all workers in May 2024. Recruitment to fill the 50 FTE is ongoing with WA providing advice and support to organisations to help navigate unanticipated challenges, including in regional and remote locations. 11 of 13 organisations have filled their quota.
South Australia	45	33.9	<ul style="list-style-type: none"> All service agreements for the 2023-24 allocation have been executed, totalling 29.6 FTE. For 2024-25, an additional 7.2 FTE has been allocated, with all service agreements fully executed. The total FTE allocation for SA across both years now stands at 36.8 FTE. As of 31st March 2025, a total of 33.9 FTE (45 workers) has been successfully recruited.
Tasmania	33	24.6	<ul style="list-style-type: none"> Tasmania has now met its total 500 Workers Initiative target of 24.6 FTE commenced workers across 13 services.
Australian Capital Territory (ACT)	8	7.6	<ul style="list-style-type: none"> The ACT has delivered its total 500 Workers Initiative FTE target of 7.6 FTE. <ul style="list-style-type: none"> 4 workers (4.0 FTE) have commenced with Canberra Rape Crisis Centre. 2 workers (2.0 FTE) have commenced with YWCA. 1 worker (1.0 FTE) has commenced with Multicultural Hub. 1 worker (0.6 FTE) has commenced with DVCS.
Northern Territory	16	15.6	<ul style="list-style-type: none"> Recruitment has increased with 16 commenced workers, including: <ul style="list-style-type: none"> 11 FTE Children's safety workers 1 (.6 FTE) Children's safety worker 3 FTE non legal support workers, and 1 FTE co-responder pilot victim-survivor case manager Active recruitment is underway for 1 role including: <ul style="list-style-type: none"> 1 FTE co-responder pilot victim-survivor case manager

Jurisdiction	Commenced Workers	Commenced FTE	Next Steps
			<ul style="list-style-type: none"> 3 FTE roles have been allocated with recruitment to commence once the program design phase concludes.
TOTAL	481	426.7	